

To
Sridhar Subramanian

Ref: SWA06A00
Sub: Quarterly Project Status Report

Dear Mr. Subramanian,

Please find enclosed the Quarterly Status Report of the Project Ensuring education for deprived urban children

Hope this quarterly report will meet your requirement.

Thanking you,

Sincerely yours

Shila Ghosh
President
Swayambhar Nari

3 MONTHS NARRATIVE REPORT

Date of Report : 06.05.2006

Name of The NGO : Swayambhar Nari

Project Title : Ensuring Education for Deprived Urban Children

Location of the field : (1) Ramrajatala, Nayabaj Bazar, Howrah, West Bengal
(2) Ramkrishan Pally, (Colony No. – 4)
P.O.- B. Narayanpur, P.S.- Bhangar Dist-South 24 Parganas,
West Bengal
(3) 13/16, Panditiya Anchalik Unnayan Samity,
Rash Behari Avenue, Kolkata – 29, West Bengal

Project Period : February’ 06 – January’ 07

Reporting Period : 02.02.2006 – 02.05.2006

Brief description of the Project:-

With the object to ensure access to education for the deprived urban children, three schools located at Bhangar in North 24 Parganas, Satragachi area in Howrah district and at Panditya slum in South Kolkata, have been started from February 2006 with help from Child Vikaas International in U.S.A. (monitored by CINI ASHA Kolkata). The process was initiated in February 2006 and the classes started from 6th March 2006.

Budget Break up of the Project:-

Amount actually spent from February 2006 to April 2006 out of the budget allotted fro one year.

Personnel

<u>Headings</u>	<u>Quantity</u>	<u>Duration</u>	<u>Total Amount</u>
1. Co-ordinator	1	Feb. 06 to April 06	4,500.00
2. Counsellor	1	Feb. 06 to April 06	4,500.00
3. Preparatory Teachers (3 Centres)	3	Feb. 06 to April 06	9,000.00
		Total	<u>18,000.00</u>

Programme Costs (For three Schools)

1) Survey of the Children	:	1500.00	
2) Inauguration of the Schools	:	3000.00	
3) Educational Material	:	875.00	
4) Parents Meeting	:	1200.00	
5) Exposure visits for teachers & VolunTERS	:	500.00	
6) Teachers Training (with raw material):		<u>2620.00</u>	
		Total	9675.00

Administrative Costs

1) Conveyance	:	1086.00	
2) Printing & Stationery	:	<u>373.00</u>	
			<u>1459.00</u>

Grand Total: 29,154.50

Monthwise achievement of the Project:

HOWRAH

On the February' 06

- i) Survey was conducted to identify the families and children.
- ii) Discussions with parents several times to motivate them in sending their children to the School.

On the March' 06

- i) On 6th March' 06 the School was started
- ii) Inaugural function
- iii) Parent Meeting
- iv) Home Visit

On the April' 06

- i) Our President and Secretary with School Teachers visited different schools run by CINI ASHA.
- ii) From 24th April to 26th April 2006, a training was given to the teachers on international method 'Bridge Cours'.

BHANGAR

On the February' 06

- i) Survey was conducted to identify the families and children.
- ii) Discussions with parents several times to motivate them in sending their children to the School.

On the March' 06

- i) On 6th March' 06 the School was started
- ii) Inaugural function
- iii) Parent Meeting
- iv) Home Visit

On the April' 06

- i) Our President and Secretary with School Teachers visited different schools run by CINI ASHA.
- ii) On 15th April the Bengali New year day was celebrated.
- iii) Teacher went for three days training on 'Bridge Course'

PANDITIYA

On the February' 06

- i) Survey was conducted to identify the families and children.
- ii) Discussions with parents several times to motivate them in sending their children to the School.

On the March' 06

- i) On 6th March' 06 the School was started
- ii) Inaugural function
- iii) Parent Meeting
- iv) Home Visit

On the April' 06

- i) Our President and Secretary with School Teachers visited different schools run by CINI ASHA.
- ii) On 15th April the Bengali New year day was celebrated.
- iii) Teacher went for three days training on 'Bridge Course'

Survey report & Children Status:

HOWRAH

During the month of February 2006, a survey was conducted to identify the families and Children. There was discussion with the parents several times to motivate them in sending their children to the school. Most of the children are non-school going and few of them are dropouts. After the survey Howrah Centre admitted 25 Children. Among them 10 Children are girls and 15 Children are boys.

BHANGAR

During the month of February' 06 our this centre also conducted a survey to identify the families and children. There was discussion with the parents several times to motivate them in sending their children to the school. Most of the children are non-school going and few of them are drop-outs. After the survey the Bhangar Centre also admitted 25 Children. Among them 19 are boys and 6 are girls.

PANDITIYA

During the month of February' 06 this centre also conducted a survey to identify the families and children. There was discussion with the parents several times to motivate them in sending their children to the school. Most of the children are non-school going and few of them are drop-outs. In this school majority of the children are drop-outs. After the survey the Pandititya Centre also admitted 25 children. Among them 12 are girls and 13 are boys.

Training of the Teachers

There was a training of teachers for three days from 24th to 26th April' 06 at Howrah Centre. International method of teaching (Bridge Course) was imparted to the teachers to help to improve their capabilities. The technique of leading the students from known to unknown things taught with the help of Logo & Logography method. The training was imparted by CINI ASHA.

Daily Centre Activities

During the month of March' 06 the students were taught the Alphabets (Swarabarna) and numericals 1 to 10 which were repeated continuously for their learning and make them able to write properly.

In addition the students were taught to draw pictures of Ball, Birds, Flowers etc. This has made them very happy.

In April' 06 the Alphabet writing continued and entire Swarabarna was taught. Those who are fast learners have been taught the beginning letters of 'Byanjanbarna' and numericals 1 to 14. The slow learners continued Swarabarna and numericals 1 to 10.